
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 05/13/2015

ESTIMATE SUMMARY 17:39:54

CONTID: C19764         ESTIMATE NO: 0006 PROG 2005

PCN: 19764-BID    COFRS REPORTING CATEGORY: 0             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

TTI REPLACEMENT - PHASE II PERCENT TIME:

PROJECT NO: ITS SW01-465                  

TTI REPLACEMENT - PHASE II

NAME OF ROAD:  

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

PAONIA, INC dba PAONIA, LLC PAY PERIOD ENDING 05/02/2015 DATE TIME STARTED 10/16/2014

5930 PAONIA CT DATE LET 07/17/2014 DATE WORK BEGAN 10/16/2014

 DATE AWARDED 08/14/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/05/2014 DATE ACCEPTED

COLORADO SPRINGS CO 80915     719-590-1344 DATE NOTICE TO PROCEED 10/16/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,783,474.92 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,650,374.92 NON-PARTICIPATING 279,162.40

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -144,129.34

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -8,224.87

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

101.02

FIXED COMPLETION DATE

FIXED COMPLETION DATE

34.86%

1,161,839.43

279,162.40

135,033.06

126,808.19

$

$

$

$

0.00

621,635.49

621,635.49

513,999.79

1,135,635.28

-17,749.06

0.00

1,117,886.22

0.00

AMOUNT DUE 1,117,886.22 126,808.19

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 126,808.19

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DENVER

ARAPAHOE, REGION 1  

199.0 TIME ALLOW: 4/30/2015 ??:??:??

ORIG TIME ALLOW: 4/30/2015 ??:??:??
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PCN: 19764-BID    ESTIMATE RUN 05/13/2015

PROJECT: ITS SW01-465                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:39:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Light Standard 0.000

0.000

202-00700  
 

0.000.000

0.00

1.000

EACH

1,500.00000

0010 *Removal of Light Standard Foundation 0.000

0.000

202-00705  
 

0.000.000

0.00

2.000

EACH

1,000.00000

0015 *Removal of Closed Circuit Television Pole 0.000

0.000

202-00715  
 

0.000.000

0.00

2.000

EACH

1,500.00000

0020 *Removal of Closed Circuit Camera 0.000

0.000

202-00720  
 

0.000.000

0.00

3.000

EACH

500.00000

0025 *Removal of Mast Arm 0.000

0.000

202-00842  
 

0.000.000

0.00

2.000

EACH

500.00000

0030 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

20.000

HOUR

250.00000

0035 Potholing 54.500

42.000

203-01597  
 

19,300.0096.500

8,400.00

100.000

HOUR

200.00000

0040 Erosion Log (12 Inch) 250.000

0.000

208-00002  
 

750.00250.000

0.00

500.000

LF  

3.00000

0045 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

1,000.000

LF  

2.00000

0050 Concrete Washout Structure 5.000

0.000

208-00045  
 

2,500.005.000

0.00

15.000

EACH

500.00000

0055 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

50.000

HOUR

175.00000
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PCN: 19764-BID    ESTIMATE RUN 05/13/2015

PROJECT: ITS SW01-465                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:39:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

10.000

HOUR

100.00000

0065 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

50.000

HOUR

125.00000

0070 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

10.000

HOUR

100.00000

0075 Erosion Control Supervisor 12.000

0.000

208-00205  
 

1,200.0012.000

0.00

40.000

HOUR

100.00000

0080 *Reset Light Standard 0.000

0.000

210-00750  
 

0.000.000

0.00

1.000

EACH

2,000.00000

0085 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.900

ACRE

780.00000

0090 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.900

ACRE

780.00000

0095 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.900

ACRE

780.00000

0100 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.500

ACRE

2,300.00000

0105 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

180.000

LB  

8.00000

0110 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

4,356.000

SY  

4.00000
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PCN: 19764-BID    ESTIMATE RUN 05/13/2015

PROJECT: ITS SW01-465                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:39:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Drilled Caisson (36 Inch) 31.000

0.000

503-00036  
 

12,400.0031.000

0.00

31.000

LF  

400.00000

0120 *Drilled Caisson (42 Inch) 37.000

0.000

503-00042  
 

18,500.0037.000

0.00

37.000

LF  

500.00000

0125 Drilled Caisson (48 Inch) 21.000

0.000

503-00048  
 

13,650.0021.000

0.00

21.000

LF  

650.00000

0130 Fence (Temporary) 52.000

0.000

607-11580  
 

130.0052.000

0.00

2,000.000

LF  

2.50000

0135 Fence Chain Link (120 Inch) 0.000

0.000

607-53220  
 

0.000.000

0.00

138.000

LF  

40.00000

0140 16 Foot Gate 0.000

0.000

607-60116  
 

0.000.000

0.00

1.000

EACH

1,200.00000

0145 Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

5.000

EACH

75.00000

0150 Location Marker (Utility)(Flat Slat) 0.000

6.000

612-00270  
 

450.006.000

450.00

36.000

EACH

75.00000

0155 2 Inch Electrical Conduit (Bored) 3,972.000

535.000

613-00206  
 

67,605.004,507.000

8,025.00

6,650.000

LF  

15.00000

0160 2 Inch Electrical Conduit (Plastic) 2,170.000

780.000

613-01200  
 

44,250.002,950.000

11,700.00

3,635.000

LF  

15.00000

0165 *2 Inch Electrical Conduit (Liquidtight Flexible Metal) 0.000

0.000

613-04200  
 

0.000.000

0.00

265.000

LF  

25.00000
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PCN: 19764-BID    ESTIMATE RUN 05/13/2015

PROJECT: ITS SW01-465                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:39:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Pull Box (24"x36"x24") 21.000

6.000

613-07023  
 

27,000.0027.000

6,000.00

41.000

EACH

1,000.00000

0170 MATERIAL ALLOWANCE Pull Boxes 20.000

-6.000

6,430.2014.000

-2,755.80EACH

459.30000

0175 *Light Standard Metal (25 Foot) 0.000

0.000

613-34250  
 

0.000.000

0.00

5.000

EACH

2,500.00000

0180 *Light Standard Metal (40 Foot) 0.000

0.000

613-34400  
 

0.000.000

0.00

1.000

EACH

3,000.00000

0185 *Service Meter Cabinet 1.000

0.000

613-80130  
 

2,000.001.000

0.00

7.000

EACH

2,000.00000

0190 *Communications Cabinet (Type 1) 8.000

0.000

614-72831  
 

60,254.248.000

0.00

14.000

EACH

7,531.78000

0190 MATERIAL ALLOWANCE Comm Cabinet (Type 1) 6.000

0.000

36,900.006.000

0.00EACH

6,150.00000

0195 *Communications Cabinet (Type 2) 7.000

6.400

614-72832  
 

111,518.1513.400

53,262.40

20.000

EACH

8,322.25000

0195 MATERIAL ALLOWANCE Comm Cabinet (Type 2) 11.000

-6.400

30,176.004.600

-41,984.00EACH

6,560.00000

0200 *Surface Mounted Control Cabinet (Install Only) 0.000

0.000

614-72859  
 

0.000.000

0.00

2.000

EACH

3,000.00000

0205 *Microwave Vehicle Radar Detector (Install Only) 0.000

0.000

614-72888  
 

0.000.000

0.00

1.000

EACH

1,500.00000
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PCN: 19764-BID    ESTIMATE RUN 05/13/2015

PROJECT: ITS SW01-465                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:39:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 *Travel Time Indicator 0.000

0.000

614-80010  
 

0.000.000

0.00

40.000

EACH

8,500.00000

0210 MATERIAL ALLOWANCE Travel Time Indicator 40.000

0.000

261,046.8040.000

0.00EACH

6,526.17000

0215 *Travel Time Indicator (Install Only) 0.000

0.000

614-80020  
 

0.000.000

0.00

14.000

EACH

1,000.00000

0220 Telemetry (Master) 0.000

0.000

614-86006  
 

0.000.000

0.00

12.000

EACH

1,000.00000

0225 Serial to IP Converter 0.000

0.000

614-86007  
 

0.000.000

0.00

10.000

EACH

1,000.00000

0225 MATERIAL ALLOWANCE Serial to IP Converter 10.000

0.000

8,500.0010.000

0.00EACH

850.00000

0230 Telemetry (Field) 0.000

0.000

614-86105  
 

0.000.000

0.00

25.000

EACH

500.00000

0230 MATERIAL ALLOWANCE Cell Modem (CDMA) 25.000

0.000

10,625.0025.000

0.00EACH

425.00000

0235 *Modification of Traffic Signal Controller Cabinet 0.000

0.000

614-86920  
 

0.000.000

0.00

6.000

EACH

500.00000

0240 Fiber Optic Cable (Single Mode) (12 Fiber) 892.000

0.000

614-87010  
 

3,568.00892.000

0.00

2,180.000

LF  

4.00000

0245 *Closed Circuit Television 0.000

1.800

614-87320  
 

5,400.001.800

5,400.00

15.000

EACH

3,000.00000
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PCN: 19764-BID    ESTIMATE RUN

PROJECT: ITS SW01-465                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0245 MATERIAL ALLOWANCE IP CCTV Cameras 15.000

-1.800

33,660.0013.200

-4,590.00EACH

2,550.00000

0250 *Closed Circuit Television Camera (Traffic 
Surveillance) 

0.000

0.900

614-87333  
 

31,500.000.900

31,500.00

2.000

EACH

35,000.00000

0250 MATERIAL ALLOWANCE Thermal CCTV Cameras 2.000

-0.900

25,850.001.100

-21,150.00EACH

23,500.00000

0255 *Closed Circuit Television Pole with Lowering Device 
(50 Fee 

0.000

2.000

614-87364  
 

36,000.002.000

36,000.00

2.000

EACH

18,000.00000

0255 MATERIAL ALLOWANCE CCTV Pole w Low Dev (50 Ft) 2.000

-2.000

0.000.000

-21,040.00EACH

10,520.00000

0260 *Closed Circuit Television Pole with Lowering Device 
(60 Fee 

0.000

2.000

614-87366  
 

50,000.002.000

50,000.00

2.000

EACH

25,000.00000

0260 MATERIAL ALLOWANCE CCTV Pole w Low Dev (60 Ft) 2.000

-2.000

0.000.000

-27,020.00EACH

13,510.00000

0265 *Closed Circuit Television Pole with Lowering Device 
(70 Fee 

0.000

1.000

614-87368  
 

35,000.001.000

35,000.00

1.000

EACH

35,000.00000

0265 MATERIAL ALLOWANCE CCTV Pole w Low Dev (70 Ft) 1.000

-1.000

0.000.000

-18,122.00EACH

18,122.00000

0270 Splice Fiber Optic Cable (1 Strand) 8.000

0.000

614-87501  
 

400.008.000

0.00

154.000

EACH

50.00000

0275 Terminate Fiber Optic Cable (1 Strand) 0.000

0.000

614-87601  
 

0.000.000

0.00

124.000

EACH

50.00000



CONTID: C19764         COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 19764-BID    ESTIMATE RUN 05/13/2015

PROJECT: ITS SW01-465                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:39:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Ethernet Switch 0.000

2.000

614-87690  
 

15,000.002.000

15,000.00

31.000

EACH

7,500.00000

0280 MATERIAL ALLOWANCE Switches and associated Ciena 
equipment

29.000

-2.000

100,811.7927.000

-7,467.54EACH

3,733.77000

0285 Ethernet Radio (Pair) 0.000

0.000

614-87702  
 

0.000.000

0.00

7.000

EACH

2,500.00000

0290 *Mobilization 0.500

0.100

626-00000  
 

30,000.000.600

5,000.00

1.000

L S 

50,000.00000

0295 Flagging 0.000

2.500

630-00000  
 

75.002.500

75.00

40.000

HOUR

30.00000

0300 Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

5.000

DAY 

400.00000

0305 Traffic Control Management 21.000

14.000

630-00012  
 

5,250.0035.000

2,100.00

100.000

DAY 

150.00000

0310 Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

4.000

EACH

20.00000

0315 Construction Traffic Sign (Panel Size B) 3.000

0.000

630-80342  
 

45.003.000

0.00

20.000

EACH

15.00000

0320 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

2.000

EACH

10.00000

0325 Portable Message Sign Panel 0.000

0.000

630-80359  
 

0.000.000

0.00

50.000

DAY 

100.00000



CONTID: C19764         COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 19764-BID    ESTIMATE RUN 05/13/2015

PROJECT: ITS SW01-465                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:39:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

20.000

EACH

30.00000

0335 Traffic Cone 25.000

0.000

630-80380  
 

125.0025.000

0.00

300.000

EACH

5.00000

0340 Mobile Attenuator 4.000

5.000

630-85041  
 

2,700.009.000

1,500.00

50.000

DAY 

300.00000

0345 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

60,000.000

F A 

1.00000

0350 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

100.000

F A 

1.00000

0355 F/A Adjust Use to apply disincentive charges 0.000

0.000

700-70060  
 

0.000.000

0.00

100.000

F A 

1.00000

0360 F/A Furnish & Install Electrical Service To pay 
electrical provider invoices

11,815.100

9,750.000

700-70082  
 

21,565.1021,565.100

9,750.00

50,000.000

F A 

1.00000

0365 F/A Communication Lines 3,500.000

0.000

700-70230  
 

3,500.003,500.000

0.00

20,000.000

F A 

1.00000

0370 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,000.000

F A 

1.00000

CAT 1,135,635.28135,033.061,783,274.92CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0375 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

1.000

EACH

200.00000

CAT 0.000.00200.00CURRENT AMT0400 $ $ $

$ 1,135,635.28135,033.06$1,783,474.92$CURRENT AMTPROJECT TOTAL


